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ESTIMATE RUN 11/07/2017

ESTIMATE SUMMARY 12:42:09

CONTID: C21255         ESTIMATE NO: 0005 PROG 2005

PCN: 21255-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STA 0502-089 / US50 - ROYAL GORGE WEST_SH9 JC PERCENT TIME:

PROJECT NO: STA 0503-089                  

US50 - ROYAL GORGE WEST_SH9 JC

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,162,083.08 PARTICIPATING $ $ 1,476,073.45

AWARD PROJECT AMT: 7,330,067.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.42

WORK DAYS

WORK DAYS

82.51%

1,427,606.52

1,476,073.45

1,476,073.45

1,476,073.45

$

$

$

$

6,734,476.56

0.00

6,734,476.56

0.00

6,734,476.56

-109,951.01

0.00

6,624,525.55

0.00

AMOUNT DUE 6,624,525.55 1,476,073.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,476,073.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PARK

  

96.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/28/2017

06/05/2017

10/30/2017

04/06/2017

04/13/2017

04/26/2017

04/28/2017
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0005 *Removal of Delineator 45.000

0.000

202-00090  
 

70.2045.000

0.00

1,651.000

EACH

1.56000

0010 Removal of Curb 1,898.000

354.000

202-00201  
 

7,138.842,252.000

1,122.18

2,252.000

LF  

3.17000

0015 *Removal of Asphalt Mat (Planing) 236,864.900

0.000

202-00240  
 

383,721.14236,864.900

0.00

236,865.000

SY  

1.62000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

169.000

EACH

31.22000

0025 *Removal of Sign Panel 10.000

15.000

202-00821  
 

780.5025.000

468.30

34.000

EACH

31.22000

0030 *Removal of Guardrail Type 3 2,014.000

1,528.000

202-01130  
 

5,525.523,542.000

2,383.68

3,542.000

LF  

1.56000

0035 *Removal of End Anchorage 62.000

9.000

202-01300  
 

11,081.6871.000

1,404.72

71.000

EACH

156.08000

0040 Clean Culvert 32.000

0.000

202-04002  
 

32,804.8032.000

0.00

61.000

EACH

1,025.15000

0045 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

8.49000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

152.92000

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

138.20000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0060 Hydraulic Excavator 15.000

0.000

203-01565  
 

3,002.7015.000

0.00

20.000

HOUR

200.18000

0065 Potholing 10.000

8.000

203-01597  
 

4,613.2218.000

2,050.32

60.000

HOUR

256.29000

0070 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

96.000

HOUR

179.40000

0075 *Erosion Log Type 1 (12 Inch) 2,346.000

0.000

208-00002  
 

11,448.482,346.000

0.00

2,346.000

LF  

4.88000

0080 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

2.10000

0081 Aggregate Bag CMO #3 497.000

0.000

208-00035  
 

5,715.50497.000

0.00

497.000

LF  

11.50000

0085 *Concrete Washout Structure 1.000

1.000

208-00045  
 

1,604.862.000

802.43

6.000

EACH

802.43000

0090 *Storm Drain Inlet Protection (Type I) 23.000

0.000

208-00053  
 

4,857.1423.000

0.00

23.000

EACH

211.18000

0095 Removal and Disposal of Sediment (Labor) 9.000

32.000

208-00103  
 

2,101.6641.000

1,640.32

200.000

HOUR

51.26000

0100 Removal and Disposal of Sediment (Equipment) 3.000

10.000

208-00105  
 

1,999.0113.000

1,537.70

80.000

HOUR

153.77000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

144.000

HOUR

179.40000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0110 Removal of Trash 10.000

0.000

208-00107  
 

1,537.7010.000

0.00

20.000

HOUR

153.77000

0115 Erosion Control Management 18.000

4.000

208-00207  
 

2,255.2222.000

410.04

150.000

DAY 

102.51000

0120 Aggregate Base Course (Class 6) 348.400

0.000

304-06007  
 

12,929.12348.400

0.00

840.000

CY  

37.11000

0125 Aggregate Base Course (Shoulder Material) 6.840

0.000

304-08002  
 

303.766.840

0.00

1,781.000

CY  

44.41000

0130 Aggregate Base Course (Special) 182.000

384.300

304-09000  
 

25,290.96566.300

17,162.84

620.000

CY  

44.66000

0135 Hot Mix Asphalt (Patching) (Asphalt) 202.630

62.610

403-00720  
 

35,390.97265.240

8,354.05

597.000

TON 

133.43000

0140 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 15,200.310

15,813.850

403-36721  
 

2,180,605.5931,014.160

1,111,871.79

31,014.160

TON 

70.31000

0145 Emulsified Asphalt (Slow-Setting) 20,901.210

10,181.000

411-10255  
 

101,949.6531,082.210

33,393.68

31,082.210

GAL 

3.28000

0150 *Riprap (12 Inch) 0.000

7.400

506-00212  
 

1,723.907.400

1,723.90

10.000

CY  

232.96000

0155 *12 Inch Corrugated Steel Pipe 0.000

44.000

603-10120  
 

1,731.4044.000

1,731.40

380.000

LF  

39.35000

0160 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 2,862.000

1,565.000

606-00301  
 

92,125.874,427.000

32,567.65

4,427.000

LF  

20.81000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0165 *Transition Type 3L 31 IN MGS 4.000

0.000

606-01395  
 

4,162.084.000

0.00

4.000

EACH

1,040.52000

0170 *End Anchorage (Flared) 31 IN MGS 50.000

4.000

606-02005  
 

146,932.3854.000

10,883.88

54.000

EACH

2,720.97000

0175 *Curb Type 6 (Section M) BITUMINOUS 0.000

0.000

609-60011  
 

0.000.000

0.00

3,987.000

LF  

7.92000

0180 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

702.000

EACH

13.01000

0185 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

290.000

EACH

16.65000

0190 *Sign Panel (Class I) 263.840

372.450

614-00011  
 

7,947.26636.290

4,651.90

647.000

SF  

12.49000

0195 *Sign Panel (Class II) 547.000

1,278.840

614-00012  
 

31,148.831,825.840

21,817.01

1,955.000

SF  

17.06000

0200 *Steel Sign Support (2-Inch Round)(Post and Socket) 42.000

50.000

614-01503  
 

17,230.6892.000

9,364.50

92.000

EACH

187.29000

0205 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

40.000

91.000

614-01573  
 

40,892.96131.000

28,406.56

140.000

EACH

312.16000

0210 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

0.000.000

0.00

2.000

EACH

2,601.31000

0215 *Rumble Strip 0.000

33.000

614-80385  
 

2.9733.000

2.97

271,500.000

LF  

0.09000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0220 *Embankment Protector Type 3 0.000

3.000

615-00030  
 

5,901.753.000

5,901.75

3.000

EACH

1,967.25000

0225 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

2,131.000

GAL 

131.22000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

47.000

SF  

12.30000

0235 *Flagging 5,202.500

869.000

630-00000  
 

134,605.166,071.500

19,265.73

6,071.500

HOUR

22.17000

0236 Pilot Car Operation Pilot Car Operation (CMO 2) 464.000

93.500

630-00001  
 

33,450.00557.500

5,610.00

557.500

HOUR

60.00000

0240 *Traffic Control Inspection 28.000

5.000

630-00007  
 

8,537.1033.000

1,293.50

58.000

DAY 

258.70000

0245 *Traffic Control Management 78.000

19.000

630-00012  
 

84,498.6497.000

16,551.28

120.000

DAY 

871.12000

0250 *Flashing Beacon (Portable) 1.500

1.200

630-80001  
 

1,282.912.700

570.18

8.000

EACH

475.15000

0255 *Construction Traffic Sign (Panel Size A) 7.500

6.000

630-80341  
 

285.1213.500

126.72

15.000

EACH

21.12000

0260 *Construction Traffic Sign (Panel Size B) 41.000

33.700

630-80342  
 

2,366.5074.700

1,067.62

83.000

EACH

31.68000

0265 *Vertical Panel 28.000

22.400

630-80350  
 

532.2250.400

236.54

56.000

EACH

10.56000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0270 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

12,829.192.700

5,701.86

3.000

EACH

4,751.55000

0275 *Drum Channelizing Device 16.000

23.600

630-80360  
 

418.1839.600

249.22

100.000

EACH

10.56000

0280 *Traffic Cone 118.000

94.400

630-80380  
 

225.14212.400

100.06

400.000

EACH

1.06000

0285 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

14.000

DAY 

2,716.64000

0290 *Mobile Attenuator 34.000

0.000

630-85041  
 

12,565.0434.000

0.00

34.000

DAY 

369.56000

CAT 3,478,123.501,350,426.284,201,024.87CURRENT AMT0200 $ $ $

CAT NO0205 ROADWAY - US50 

0295 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

1.56000

0300 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.62000

0305 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

31.22000

0310 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

31.22000

0315 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

1.56000



CONTID: C21255         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0320 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

156.08000

0325 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,025.15000

0330 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

8.49000

0335 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

152.92000

0340 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

138.20000

0345 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

0.000

HOUR

200.18000

0350 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

256.29000

0355 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

179.40000

0360 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.88000

0365 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.10000

0370 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

802.43000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0375 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

211.18000

0380 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,050.29000

0385 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

51.26000

0390 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

153.77000

0395 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

179.40000

0400 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

153.77000

0405 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

102.51000

0410 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

364.18000

0415 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

88.44000

0420 *Reset End Anchorage 1.000

0.000

210-01200  
 

2,289.151.000

0.00

1.000

EACH

2,289.15000

0425 *Modify Guardrail 10,982.000

0.000

210-04030  
 

45,685.1210,982.000

0.00

10,982.000

LF  

4.16000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0430 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

37.11000

0435 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

0.000

CY  

44.41000

0440 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

0.000

CY  

44.66000

0445 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

133.43000

0450 Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 26,161.700

0.000

403-34821  
 

1,686,121.5726,161.700

0.00

26,161.700

TON 

64.45000

0455 Hot Mix Asphalt (Grading SX)(100)(PG 58-28)(Special) 5,007.650

0.000

403-34824  
 

350,184.965,007.650

0.00

5,007.650

TON 

69.93000

0460 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.28000

0465 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

232.96000

0470 *12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

0.000

LF  

39.35000

0475 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

20.81000

0480 *Transition Type 3G 31 IN MGS 3.000

4.000

606-01370  
 

20,212.157.000

11,549.80

7.000

EACH

2,887.45000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0485 *End Anchorage (Nonflared) 31 IN MGS 6.000

0.000

606-02003  
 

17,168.646.000

0.00

6.000

EACH

2,861.44000

0490 *End Anchorage (Flared) 31 IN MGS 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,720.97000

0495 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

15,607.84000

0500 *Curb Type 6 (Section M) BITUMINOUS 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

7.92000

0505 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

435.000

EACH

57.23000

0510 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

27.000

EACH

60.35000

0515 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

197.000

EACH

63.47000

0520 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

12.49000

0525 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

17.06000

0530 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

0.000

EACH

187.29000

0535 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

0.000

EACH

312.16000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0540 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.09000

0545 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

1,967.25000

0550 *Mobilization 1.000

0.000

626-00000  
 

581,502.541.000

0.00

1.000

L S 

581,502.54000

0555 Public Information Services (Tier III) 0.650

0.350

626-01103  
 

10,251.461.000

3,588.01

1.000

L S 

10,251.46000

0560 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

0.000

GAL 

131.22000

0565 *Pavement Marking Paint (Waterborne) 3,422.030

1,347.800

627-00011  
 

205,388.884,769.830

58,036.27

4,769.830

GAL 

43.06000

0570 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 116.000

0.000

627-30405  
 

2,140.20116.000

0.00

418.000

SF  

18.45000

0575 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

22.17000

0580 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

258.70000

0585 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

871.12000

0590 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

475.15000



CONTID: C21255         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0595 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

21.12000

0600 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

31.68000

0605 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

10.56000

0610 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

4,751.55000

0615 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

10.56000

0620 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

1.06000

0625 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

2,716.64000

0630 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

369.56000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0640 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0641 Added Item (Lump Sum)/ "Increased Density Test Section"
(FHWA) CMO #4

0.000

1.000

900-00014  
 

10,000.001.000

10,000.00

1.000

L S 

10,000.00000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0642 Added Item (Dollar)/ Increased Density Incentive 0.000

1,359.960

900-00006  
 

1,359.961,359.960

1,359.96

1,359.960

DOL 

1.00000

0645 F/A Fuel Cost Adjustment 2,425.580

203.880

700-70016  
 

2,629.462,629.460

203.88

70,000.000

F A 

1.00000

0650 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

83,000.000

F A 

1.00000

0655 F/A Asphalt Cement Cost Adjustment 5,285.540

15,057.540

700-70019  
 

20,343.0820,343.080

15,057.54

260,000.000

F A 

1.00000

0660 F/A On-The-Job Trainee 3,276.000

0.000

700-70023  
 

3,276.003,276.000

0.00

3,840.000

F A 

1.00000

0665 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0670 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0675 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0680 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0685 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,958,553.1799,795.463,601,495.04CURRENT AMT0205 $ $ $
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - SH9 J-15-A 

0690 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

8.000

EACH

307.54000

0695 *Removal of Asphalt Mat (Special) 1,706.940

0.000

202-00226  
 

7,459.331,706.940

0.00

1,852.000

SY  

4.37000

0700 *Removal of Portions of Present Structure (Class 2) 257.840

0.000

202-00453  
 

64,073.24257.840

0.00

257.840

SY  

248.50000

0705 *Removal of Portions of Present Structure (Class 3) 3.970

0.000

202-00460  
 

1,603.093.970

0.00

58.000

SY  

403.80000

0710 *Removal of Expansion Joint Material 0.000

60.000

202-00520  
 

3,106.2060.000

3,106.20

60.000

LF  

51.77000

0715 *Structure Backfill (Flow-Fill) 2.250

0.000

206-00065  
 

955.152.250

0.00

6.000

CY  

424.51000

0720 *Removal of Nests 20.000

0.000

240-00010  
 

1,346.0020.000

0.00

80.000

HOUR

67.30000

0725 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

942.000

SY  

9.32000

0730 *Waterproofing (Membrane) 1,707.000

4.000

515-00120  
 

26,571.831,711.000

62.12

1,854.000

SY  

15.53000

0735 *Bridge Expansion Joint (Asphaltic Plug) 0.000

60.000

518-01001  
 

7,765.2060.000

7,765.20

60.000

LF  

129.42000

0740 *Sawing and Sealing Bridge Joint 0.000

290.000

518-03000  
 

4,205.00290.000

4,205.00

300.000

LF  

14.50000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - SH9 J-15-A 

0745 *Concrete Class D (Bridge) (Special) 28.610

0.000

601-03041  
 

42,212.3428.610

0.00

30.000

CY  

1,475.44000

0750 *Galvanic Anodes 764.000

0.000

601-51005  
 

23,729.84764.000

0.00

1,030.000

EACH

31.06000

0755 *Reinforcing Steel 72.540

0.000

602-00000  
 

169.0272.540

0.00

875.000

LB  

2.33000

0760 Fence (Plastic) 659.000

0.000

607-11525  
 

3,380.67659.000

0.00

659.000

LF  

5.13000

0765 *Concrete Barrier (Temporary) 50.000

40.000

630-80370  
 

2,795.4090.000

1,242.40

200.000

LF  

31.06000

0770 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

58.000

DAY 

68.63000

CAT 189,372.3116,380.92250,638.68CURRENT AMT0300 $ $ $

CAT NO0305 STRUCTURES - US50 K-15-W 

0775 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

307.54000

0780 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

4.37000

0785 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

248.50000

0790 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

403.80000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - US50 K-15-W 

0795 *Reset Bridge Railing 20.000

0.000

210-00425  
 

7,427.8020.000

0.00

20.000

LF  

371.39000

0800 *Reset Chain Link Fence 13.000

0.000

210-01050  
 

471.1213.000

0.00

13.000

LF  

36.24000

0805 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

67.30000

0810 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.32000

0815 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

15.53000

0820 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

14.50000

0825 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,475.44000

0830 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

31.06000

0835 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.33000

0840 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.13000

0845 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

31.06000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - US50 K-15-W 

0850 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

68.63000

CAT 7,898.920.007,898.92CURRENT AMT0305 $ $ $

CAT NO0310 STRUCTURES - US50 K-15-H 

0855 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

307.54000

0860 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

4.37000

0865 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

248.50000

0870 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

403.80000

0875 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

67.30000

0880 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.32000

0885 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

15.53000

0890 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

14.50000

0895 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,475.44000
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PCN: 21255-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURES - US50 K-15-H 

0900 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

31.06000

0905 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.33000

0910 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.13000

0915 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

31.06000

0920 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

68.63000

CAT 0.000.000.00CURRENT AMT0310 $ $ $

CAT NO0315 STRUCTURES - US50 K-15-G 

0925 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

307.54000

0930 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

4.37000

0935 *Removal of Bridge Railing 86.340

0.000

202-00425  
 

16,538.4386.340

0.00

87.000

LF  

191.55000

0940 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

248.50000

0945 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

403.80000



CONTID: C21255         COLORADO DEPARTMENT OF TRANSPORTATION Page 20
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PROJECT: STA 0503-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURES - US50 K-15-G 

0950 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

67.30000

0955 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.32000

0960 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

15.53000

0965 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

14.50000

0970 *Concrete Class D (Bridge) 4.000

0.000

601-03040  
 

15,530.964.000

0.00

4.000

CY  

3,882.74000

0975 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,475.44000

0980 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

31.06000

0985 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.33000

0990 *Reinforcing Steel (Epoxy Coated) 231.000

0.000

602-00020  
 

658.35231.000

0.00

361.000

LB  

2.85000

0995 *Bridge Rail Type 10R 43.170

43.830

606-11010  
 

18,798.9687.000

9,470.79

87.000

LF  

216.08000

1000 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.13000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:09

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURES - US50 K-15-G 

1005 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

31.06000

1010 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

68.63000

CAT 51,526.709,470.7952,023.62CURRENT AMT0315 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1015 *Field Office (Class 2) 1.000

0.000

620-00002  
 

18,329.601.000

0.00

1.000

EACH

18,329.60000

1020 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,525.351.000

0.00

1.000

EACH

16,525.35000

1025 *Field Laboratory (State Furnished) 1.000

0.000

620-00015  
 

9,021.281.000

0.00

1.000

EACH

9,021.28000

1030 *Sanitary Facility 2.000

0.000

620-00020  
 

5,125.722.000

0.00

2.000

EACH

2,562.86000

CAT 49,001.950.0049,001.95CURRENT AMT0400 $ $ $

$ 6,734,476.551,476,073.45$8,162,083.08$CURRENT AMTPROJECT TOTAL


